TCR Program — Application Approval Project #90 — September 2006

Fresno Route 99; widen freeway to six lanes, Kingsburg to Selma in Fresno County.

($ X 1,000)

Estimated Project Cost: $60,399 TCRP Funds Approved to Date: $20,000

Total TCRP Funds Available: $20,000 Phase(s) Approved: All

Lead Agency: California Department of Implementing Agency: Same
Transportation

TCRP Allocations to Date: ~ $19,812 for Phase(s): 2,34

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $0 for Phase(s): N/A

Project Summary: The overall project is to construct a new \

northbound and southbound lane within the existing median,

single concrete median barrier, soundwall, and rehabilitate
existing pavement. The project will convert 7.1 miles of four-lane
freeway to six-lane freeway from Kingsburg to Selma.
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Cost and Schedule ($ x 1,000)

Phase Scope

Start End Cost
1 Environmental Document (ND) - Resolution E-01-1 7/99 5/00 $434
2 Maps, Site Plans, Structure Plans, Contract Documents 7/00 12/02 $3,785
3 Utility Coordination 11/01 11/02 $75
4 Construction 7105 7/10 $56,105
Total: $60,399
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $3,785 $75 $16,140 $20,000
Proposed
STIP-IIP State Committed $434 $37,465 $37,899
Proposed
Soundwall Federal Committed $2,500 $2,500
Program Proposed
Totals: Committed $434 $3,785 $75 $56,105 $60,399
Proposed
Totals: $434 $3,785 $75 $56,105 $60,399
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Prior TCRP Action:

Original application was approved on May 2, 2001 (TA-01-07) for $3,860,000 for Phases 2 and 3. A
delegated allocation of $3,800,000 of TCR funds was made to Phase 2.

The funding plan was updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002. The 2002
STIP programmed $35,965,000 of STIP-1IP funds.

A delegated allocation of $60,000 of TCR funds was made to Phase 3 on April 11, 2002.

The funding plan was updated based on STIP Amendment 02S-018, approved October 3, 2002. This
amendment unprogrammed $500,000 of STIP-IIP funds.

The funding plan was updated based on STIP Amendment 02S-084, approved June 26, 2003. This
amendment programmed $9,035,000 of STIP-IIP to replace suspended TCRP funds. In addition, the
amendment identified $2,500,000 of Soundwall Program funds to fully fund the project.

An application amendment was approved October 28, 2004 (TAA-04-11) to transfer $15,000 of TCR fund
savings from Phase 2 to Phase 3. An allocation amendment (TFP-04-07) redistributed $15,000 of TCR
funds from Phase 2 to Phase 3.

The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004. This
amendment programmed an additional $3,616,000 of STIP-IIP as an escalation adjustment.

An application amendment was approved July 14, 2005 (TAA-05-09) to program $16,140,000 of TCR
funds to Phase 4 and update the funding plan. An allocation of $16,140,000 of TCR funds was made to
Phase 4 (TFP-05-06).

$188,000 of allocated funds expired (TFP-06-19) from Phase 2 ($186,000) and Phase 3 ($2,000).

Status of Conditions: No conditions set.

Discussion/Issues: Project is fully funded. Approval for future consideration of funding of the final

environmental document by the Commission occurred July 2000 under Resolution E-01-1. The Regional
Transportation Plan and Environmental documentation is on file.



